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PURPOSE: The purpose of this Guide is to describe suggested effective change control 

management processes for use in the execution of capital asset projects and their 
associated contracts. These processes include controlling contract and project changes 
as integral, synchronized activities over the project life cycle. The Guide will also provide 
a suggested framework for identifying and managing project changes through applying 
the requirements of DOE 0 413.3B, Progrom and Project Management for the Acquisition 
of Capital Assets, dated November 29, 2010. It wi ll also show how this framework 
integrates with contract change management processes in accordance with the Federal 
Acquisition Regulation (FAR) and the Department of Energy Acquisition Regulation 

(DEAR). 

The change control processes should help the project Integrated Project Team to 
systematically follow the steps for evaluation and approval of contract and project 
changes, each when applicable to the project, in an integrated manner so that project 
base lines and contracts, from performance, cost, schedule, budget and contract 
management perspectives, remain aligned. The Guide will also provide guidance about 
the differences in change management for projects performed under M&O and Non­
M&O (FAR Part 15) contracts. 

JUSTIFICATION: A key objective of DOE is to manage successfu l capital asset projects and 
programs. The objective of this Guide is to improve project and contract management by 
providing a suggested framework and processes for maintaining contract and project 
baseline alignment. This objective is consistent with the corrective action plan to the 
DOE Report, Root Cause AnalYSiS, Contract and Project Management, dated April 2008, 
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which included a near-term action to "enhance change control process[es]". The DOE 
Contract Management-Project Management (CM-PM) Summit of December 2010, also 
recommended a Change Control Guide be issued which would set forth a structure for 
improved alignment between contract and project change control processes. This Guide 
implements those recommendations. 

Excellence in the area of contract and project management integration helps insure that 
DOE's programs and projects meet strategic objectives, provide value to the American 
taxpayer, and foster public confidence in its ability to manage responsibilities. In 
addition, the proposed Guide supports the Department's Management Excellence 
strategic goal by providing a suggested framework and processes for alignment of 
contract and project change control that would better inform decision makers. 
There are no valid external, consensus or other "Standards" (e.g., ISO, VPP, etc.) 
available which can be used in place of any part of this directive. 

IMPACT: This Guide will not impose new requirements or constitute Department policy. 
Rather, it provides a suggested approach and uniform guidance for managing project and 
contract changes, each as applicable, based on best practices and processes to meet 
Federal and DOE requirements. This Guide does not change existing laws, regulations or 
national standards, and it does not create an undue burden on the Department. An 
advanced final draft of the proposed Guide has already been prepared and should be 
ready for introduction into the Revision and Comment (RevCom) process for DOE 
Directives. Therefore, development of the Guide will not be unduly burdensome and will 
have minimal cost implications. 

WRITER: Ruben Sanchez, (202) 586-7581 

CONTACT: Office of Engineering and Construction Management. Paul Bosco at (202) 586­
3524 or Ruben Sanchez at (202) 586-7581. 
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