



Department of Energy

Washington, DC 20585

October 20, 2010

MEMORANDUM FOR DAVID MOODY

MANAGER

SAVANNAH RIVER OPERATIONS OFFICE

FROM:

INÉS R. TRIAY *Inés R. Triay*
ASSISTANT SECRETARY FOR
ENVIRONMENTAL MANAGEMENT

SUBJECT:

Delegation of Acquisition Executive Authority for Capital
Cleanup Projects at Savannah River Site

In accordance with the guidelines of Department of Energy (DOE) Order (O) 413.3A, Program and Project Management of the Acquisition of Capital Assets, I delegate Acquisition Executive (AE) Authority for all Environmental Management (EM) Cleanup Projects at the Savannah River Site with a total project cost of \$200M or less to the Savannah River Site Manager, with the exception of Critical Decision-0 and Critical Decision-4 (for project that transfers to another organization). This delegation will remain in force until superseded or rescinded.

In support of this delegation, it is my expectation that all projects will adhere to the requirement of DOE O 413.3A, as well as, the EM Interim Guidance on Safety in Design or DOE-STD-1189, as appropriate. The Federal Project Directors should also assure accurate and current information is reported in the Integrated Planning, Accountability, and Budgeting System, and performance is included in the Quarterly Progress Reviews. Finally, copies of all AE actions taken at the site should be provided to Mr. Lowell Ely, Director, Office of Project Assistance and Assurance.

This rescinds all previous delegations.

If you have any further questions, please contact Dr. Chuan-Fu Wu, Acting Deputy Assistant Secretary for the Office of Project Management at (202) 287-5838.

cc: D. Chung, EM-2
F. Marciniowski, EM-3 (Acting)
T. Harms, EM-4.1
L. Ely, EM-11
P. Bosco, MA-50
C. Wu, EM-10 (Acting)

